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Key terms 
Displacement 
 
Physical displacement occurs when there is loss of residence or assets 
resulting from project-related land acquisition and/or land use that 
require affected persons to move to another location. Economic 
displacement occurs where there is a loss of assets or access to assets 
that leads to loss of income sources or other means of a livelihood as 
a result of project-related land acquisition or land use. 
Host community People living in or around the destination sites that physically 
displaced persons will be resettled to. 
Relocation 
 
Relocation is a process through which physically displaced 
households are assisted to move from their place of origin to an 
alternative place of residence. Households may receive compensation 
for loss of assets or may be provided with replacement land or 
housing structures at the destination site.   
Resettlement 
 
Resettlement is the comprehensive process of planning, 
displacement, relocation, livelihood restoration and support for social 
integration. Involuntary resettlement occurs without the informed 
consent of the displaced persons or if they give their consent without 
having the power to refuse resettlement 
Vacant 
possession 
Vacant possession will result in a company being the exclusive 
occupant of a lease area. This will require residents and visitors to 
leave the lease area, and not return until either the mine has closed, 
or areas of the lease have been relinquished. 
Vulnerable 
person 
An individual who is at risk of abuse or harm. A person’s vulnerability 
status may relate to race, colour, sex, language, religion, political or 
other opinion, national or social origin, property, birth or other social 
status as it relates to the local context being considered. Factors such 
as gender, age, ethnicity, culture, literacy, illness, physical or mental 
disability, poverty or economic disadvantage and dependence on 
unique natural resources must also be taken into account. 1 
 
                                                     
Key terms adapted from the IFC’s “Handbook for Preparing a Resettlement Action Plan, Environment and 
Social Development Department”. See: http://www.ifc.org/wps/wcm/connect/22ad720048855b25880 
cda6a6515bb18/ResettlementHandbook.PDF?MOD=AJPERES   
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Introduction 
This is the second annual monitoring report of the Independent Panel of Observers (the 
“Panel”) of the Porgera Joint Venture (the “PJV”) off-lease resettlement pilot project, in 
Papua New Guinea (“PNG”) following 14 months of engagement from March 2017 to May 
2018.2 The Panel’s annual reports build on a Third Party Review of relocation and 
resettlement at the Porgera mine, conducted by The University of Queensland’s Centre for 
Social Responsibility in Mining (“CSRM”) in 2015.3 Readers of this report are encouraged to 
read the two preceding reports.4 The off-lease resettlement pilot project and its operating 
context are characterised by a high degree of complexity. Previous reports provide 
background context to support readers in understanding the events, activities and issues 
described within this monitoring report.  
The previous monitoring period ended as the PVJ pilot project team and the Local 
Resettlement Committee (“LRC”) were embarking on a household survey. This survey was 
commissioned to capture important details about the resident population in the two pilot 
settlements of Panandaka Ridge and Pakien. During the monitoring period, the pilot project 
team designed, planned and executed a household survey with an external contractor 
selected through competitive tender. This exercise was supported by leaders within the 
community who serve on the LRC, and the Community Resettlement Committees (“CRC”) 
for the two pilot settlements.  
This monitoring period ends as the PJV and the two levels of local committees – the LRC and 
CRCs – are processing the data collected during the household survey. The PJV’s pilot 
project team has concluded that the data does not provide the site with the clarity of 
information it requires to proceed with its planning process because it contains errors. The 
PJV team’s preliminary assessment of the data indicated that the data set contains false 
information, and a number of “phantom” entries. These entries inflate the size of the 
eligible population, which is consequential for determining matters relating to carrying 
capacity of destination land, livelihood programming and resettlement planning. Errors 
relate to persons who have self-identified as landowners, when prima face evidence 
suggests that they are not, and persons who have falsely claimed to be heads of households. 
                                                     
2 The extended monitoring period allows for the disruption experienced by the PJV and local communities 
following the earthquake in April 2018, which was declared a state emergency The mine lost power 
during this period and at the time of writing, the processing plant was operating at 50 per cent capacity.   
3 See: Kemp, D. and J.R. Owen (2015) Third Party Review of the Barrick/Porgera Joint Venture Off-lease 
Resettlement Pilot: Operating context and opinion on suitability. Centre for Social Responsibility in Mining 
(CSRM), The University of Queensland: Brisbane. See https://www.csrm.uq.edu.au/publications/a-third-
party-review-of-the-barrick-porgera-joint-venture-off-lease-resettlement-pilot-operating-context-and-
opinion-on-suitability 
4 See: https://www.csrm.uq.edu.au/publications/porgera-joint-venture-pjv-off-lease-resettlement-pilot-
independent-panel-of-observers-annual-monitoring-report-march-2016-2017. Appendices 1 and 2 of this 
report provide a brief introduction to the pilot project and the Panel, extracted from the 2017 report. 
  
These and other critical issues relating to the clarity and useability of the data are outlined 
in this report.  
In the context of the above, the PJV pilot project team has embarked on a process of 
“cleaning” the data set. This process involves the PJV making decisions about how to correct 
entries contained within the dataset. Any adjustments to the data will have material 
consequences for the people involved and the pilot project. There are concerns in the pilot 
settlement areas, and in the settlements directly adjoining these areas, that families will be 
separated as a result of the pilot, and that some people will miss out on being resettled if 
households are classified as “ineligible”. After a process of internal data cleaning, and 
several rounds of engagement with the LRC and the CRCs to correct entries, the dataset 
remains largely unchanged. Through this process of engagement, the pilot project team 
indicate that they have a better understanding of the information available to them. 
Nonetheless, issues associated with the household survey data have slowed the progress of 
other aspects of the pilot project.  
While the PJV, the LRC and CRCs are in the process of cleaning the data, the PJV’s pilot 
project team has commenced discussions with these committees about identifying potential 
destination sites for off-lease resettlement. As with other components of the pilot project, 
progressing some issues brings other issues into play. The prospect of moving away from 
the current settlements surfaces not only new questions about living off the mining lease 
areas, but also activates legacy issues relating to compensation payments, agreements and 
unfulfilled commitments. Most of these issues are beyond the scope of the pilot project to 
resolve. These legacy issues are contributing to an already hostile environment within which 
the pilot project team and other stakeholders are currently working.  
During this monitoring period the Panel sighted reports and spoke to pilot project staff 
about threats made toward members of the team by members of the local community. 
Several community-based information sessions were reported as coming to an abrupt end 
after company representatives were threatened with bush knives and other implements. 
Meetings held inside company-controlled areas have also been disrupted due to 
confrontation between members of the committee and threats against the PJV pilot project 
team. These acts disrupt the PJV’s process of planned engagement, and prevent progress 
from being made.  
Panel activities  
The Panel’s monitoring activities were consistent with the previous period and included: 
 observations at four LRC meetings on-site at the Porgera mine  
 observations at five CRC meetings convened at the PJV’s Suyan mine camp area 
 observations at several Porgera National Resettlement Committee (“NRC”) meetings 
chaired by the Mineral Resources Authority (“MRA”) in Port Moresby 
 visits to Panandaka Ridge and Pakien settlement areas to observe family cluster 
meetings 
  
 interviews with PJV staff, members of the LRC, and local stakeholders in Porgera 
 interviews, meetings and telephone calls with representatives from the Porgera NRC, 
Barrick Niugini Limited (“BNL”), Barrick corporate, and Zijin Mining Group (“Zijin”) 
 review of agendas, papers, minutes and action logs arising from CRC, LRC and Porgera 
NRC meetings, PowerPoint presentations, and other documents developed and 
presented to committees (e.g. Committee Charters) 
 review of reports and incident logs from the pilot project team and the provider of the 
household survey to the project team  
 review of project documentation, such as task lists, schedules, internal action logs, maps 
and survey instruments. 
Members of the LRC and the Porgera NRC, including the PJV, were provided with an 
opportunity to review this report and to provide feedback to the Panel before its public 
release. Editorial control over the report sits exclusively with the Panel.  
Brief context 
The Porgera mine is located in the Enga Province of Papua New Guinea (“PNG”), one of the 
most complex, remote and undeveloped regions in the country. Since the Special Mining 
Lease (“SML”) was granted in 1989, the Porgera mine has operated under a shared 
occupancy arrangement where both the mine and the local population actively use mining 
lease areas. Porgera is a combined open pit-underground gold and silver mine owned by the 
PJV and operated by BNL. Between 2008 and September 2015, BNL was a wholly-owned 
subsidiary of Canada’s Barrick Gold Corporation (“Barrick”), one of the world's largest gold 
producers. In September 2015, Zijin Mining acquired a 50 percent share from Barrick, and 
joint control of BNL.5 State-owned Zijin is headquartered in Xiamen, China. Mineral 
Resources Enga, a company jointly owned by the Enga Provincial Government and the 
landowners of Porgera, maintains a five percent share in the PJV.6  
According to Barrick’s website, non-operated joint ventures, such as the PJV, are not 
required to comply with Barrick’s international policy commitments.7 Management of BNL, 
however, indicate that Barrick’s international policy commitments continue to remain in 
effect and that BNL is guided by Barrick’s prior commitment to, and membership of, the 
Voluntary Principles on Security and Human Rights (“VPSHR”). As a non-member, BNL is not 
required to publicly report against the VPSHR. In 2018, Barrick’s human rights policy, 
specifically excluded application to the PJV.8 BNL has not made a public commitment to the 
United Nations (“UN”) Guiding Principles on Business and Human Rights and does not have 
a human rights policy. 
                                                     
5 Zijin is the 13th largest mining company in the world by market capitalisation. 
6 Mineral Resources Enga and the landowners of the mine’s Special Mining Lease (“SML) each own a two-
and-a-half percent share of the PJV. 
7 https://www.barrick.com/sustainability/approach/non-managed-operations/default.aspx  
8 https://barrick.q4cdn.com/788666289/files/governance/Barrick-Human-Rights-Policy.pdf 
  
Barrick’s Community Relations Management System (“CRMS”) requires alignment with the 
International Finance Corporation’s (“IFC”) Social and Environmental Performance 
Standards (“PS”) 5 on Land Acquisition and Involuntary Resettlement. The PJV continues to 
reference IFC PS5 in its Resettlement Framework, and its internal and external planning 
processes. Adherence to the IFC Performance Standards is not mandatory for the PJV 
because the project is not subject to an IFC finance agreement. Application of the IFC 
standards under PJV’s existing circumstances is voluntary. 
In lieu of reading the Third Party Review (2015) and the Panel’s previous monitoring report 
(2017) cited above, readers should be aware that: 
 Living conditions on the mining lease areas are a continuing pressure for the PJV and LRC 
members. Settlements such as Yarik, Timorope and Kulapi, consider themselves a 
priority for resettlement. Land slips, over-crowding and proximity to mining operations 
are cited by community representatives as a basis for being included in the pilot.  
 The pilot project involves significant risks for all parties. The continuing presence of 
tribal conflict in the Porgera Valley makes the proposition of relocating people off-lease 
areas particularly high risk from a safety and security perspective. Law and order issues 
in the PNG Highlands, and in particular in the Enga Province, have been widely 
documented. While the presence of local police around the mine site is contentious, 
once people move off the lease area, the company has no formal authority. 
 Transacting in customary land is a difficult exercise in any country. A large percentage of 
PNG’s total land area is held under customary tenure, and the legal instruments for 
purchasing (i.e. alienating) or leasing land from customary owners are uncertain and 
difficult to implement. State based mechanisms for leasing or permanently acquiring 
land are also challenging. 
 The pilot resettlement at Porgera is being attempted against the backdrop of 30 years of 
company incentivised relocation, and in a context where some relocation agreements 
(from many years ago) are yet to be completed, and where emergency compensation 
for houses affected by landslides and slump areas on other parts of the lease are being 
struck. These activities are conducted in parallel with the pilot project.  
 PNG suffers from endemic corruption and ranks poorly on international corruption 
indices.9 The government’s failure to leave a discernible positive impact from a 20-year 
mining and extractive industries boom has been linked to corruption and 
mismanagement of national revenues. Future projections on the state of the national 
budget are concerning, particularly if the viability of the pilot will be determined by the 
government’s ability to finance components of the project.  
                                                     
9 See: http://www.transparency.org/news/feature/corruption_perceptions_index_2016. 
  
Key events within the monitoring period 
The following events occurred during the monitoring period. These events have a direct 
bearing on the pilot project, and add to the complex environment within which the pilot 
resettlement project is taking place.  
 In April 2018, Philip Samar’s term as PNG’s MRA Managing Director expired. This change 
in leadership had implications for the Porgera NRC as Mr Samar was Chair of this 
committee. At the end of the Panel’s monitoring period, the Committee was convened 
by an interim Chair, and was waiting for the incoming Managing Director to confirm 
their participation in the NRC process.  
 In February 2018, a powerful earthquake struck PNG’s Southern Highlands and Hela 
provinces, causing multiple fatalities and devastating the region. A national state of 
emergency was declared. The Porgera mine has been in partial shutdown since this time. 
This shutdown resulted in temporary reductions to the local workforce and the 
suspension of a large number of local business contracts.  
 In November 2017, the PJV announced that the site’s Executive Managing Director, Mr 
Richmond Fenn, appointed 15 months prior, would be transferred from the PJV to 
another Barrick operation. In March, 2018, the BNL Board announced that Mr Tony 
Esplin, formerly of Newmont Mining, would take up the role. 
 In August 2017, a spate of tribal fighting occurred on the SML. The razing of housing 
structures and gardens at Apalaka was referred to numerous times during the Panel’s 
on-site meetings. While this incident was not directly related to the resettlement 
project, it weighs on people’s minds as they consider leaving the mine area and 
surrounding settlements. 
 In April 2017, two local women who had accused the company of complicity in rape and 
sexual assault travelled to Toronto to voice their concerns at Barrick’s annual general 
meeting. In media interviews, the women are quoted as describing their living 
conditions as “slum-like”, and that the lack of gardening land had made panning for gold 
in the dumps essential to their survival. Panning in dump sites brings vulnerable women 
into contact with security personnel. 
General Panel observations 
This section outlines the Panel’s general observations on the pilot resettlement project. The 
following two sections describe project resourcing and activities. The Panel makes several 
broad observations before covering more specific issues. 
First, the PJV and local committee members have made progress on several key aspects of 
the pilot. The Panel recognises the efforts made to establish and stabilise the Porgera NRC, 
the LRC and the two CRCs. During the past year, the pilot project team has maintained a 
disciplined approach in their engagements with households at the family cluster level, and 
more recently with women’s groups. There are, generally speaking, high levels of interest 
  
and participation from the community. The documentation associated with these 
engagements, and the various decisions made by the project team and the resettlement 
committees, has improved since the Panel’s last annual report.  
Second, despite strong procedural efforts by the project team, legacy issues are proving 
difficult to overcome. For 30 years, the PJV’s approach to land management has operated 
on a short-term planning horizon, and has resulted in a series of long-term legacies. 
Recognising that the present mine owners were not party to earlier relocation agreements, 
land take and relocation efforts, they are responsible nonetheless for managing these 
issues. There are a number of outstanding grievances relating to unfulfilled agreements that 
surface in interactions between the affected community and the project team. If successful, 
off-lease resettlement may reduce the impact of congestion issues within the lease areas 
that drive these sorts of interactions, but it is not within the scope of a resettlement project 
to resolve long-term operationally-generated grievances. Frustrations over unresolved 
issues are a frequent part of discussions about the pilot project.  
Third, there is the ongoing operational impact of the mine on the two pilot settlements. The 
best case planning horizon for moving people away from the lease is 2021. While all parties 
agree that the current living conditions on the lease are unacceptable, it will be at least 
three years before the first group of families can begin settling in the off-lease destination 
sites. Household representatives are putting pressure on the company to resettle them 
quickly and, and at the same time are asking for resources to assist them in weathering 
mining-induced impacts. Women and men are, in separate forums, asking for food rations 
to relieve issues of food insecurity, and inconvenience payments to supplement the cost of 
living while the project team conducts its resettlement planning.  
Observations of project resourcing  
The level of complexity involved in the pilot project means that the PJV needs an internal 
team with the capacity to design, plan, implement, and oversee the project. This includes 
overseeing those project components where external consultants are contracted as subject 
matter experts, based on a scope of work developed by the pilot project team. During the 
monitoring period, the PJV augmented the pilot project team by recruiting: 
 a Lands Officer 
 a Data Specialist (with an environment background) 
 an Administration Officer 
Additional time was budgeted for an external Livelihoods Adviser.  
In addition to appointing a Lands Officer, the pilot project team had engaged with the 
Department of Lands and Physical Planning (“DLPP”) about resourcing and process 
requirements for land investigation and future acquisition procedures. At the close of the 
Panel’s monitoring period in May 2018, discussions between PJV and DLPP about posting a 
Senior Lands Officer from the DLPP at Porgera had advanced.  
  
The PJV has been looking to recruit a back-to-back Resettlement Manager since 2015. A 
number of candidates progressed to the final stage of the process, and withdrew. An 
appointable candidate was identified in the fourth quarter of 2017, and an offer was made, 
but the candidate withdrew their application. Recruitment for this position has since been 
put on hold. The Project Director explained to the Panel that the PJV was reconsidering the 
scope and expertise required for that role. 
The Resettlement Manager and the three dedicated Community Relations Officers continue 
in their roles. All three Community Relations Officers are male. Early in the 2017 monitoring 
period, the PJV stated its intent to recruit a female Community Relations Officer to 
encourage participation from women in the CRCs and family cluster engagement processes. 
In March 2018, a female representative from the LRC convened a women’s meeting as a 
means for addressing this gap. The PJV is actively supporting the women’s meetings, but the 
pilot project team continues to operate without a female Community Relations Officer. It 
has been noted by the Panel that the Data Specialist and the outgoing expatriate Livelihoods 
Adviser are both female. 
In March 2018, the pilot’s Project Director was promoted to a corporate role with Barrick in 
the company’s Toronto headquarters in Canada. He continues to support both the pilot 
project, and the mine lease extension process. The former Livelihoods Advisor was 
appointed internally as the Project Lead for the resettlement pilot.  
The pilot project team reports to a sub-committee of the BNL Board which requires regular 
reports on the planning and budgeting for the pilot. During the monitoring period, the 
Project Director had primary carriage for engaging the sub-committee. The Project Lead 
assumed this responsibility from May 2018.  
Resourcing for the pilot currently extends to 2021. At this point, responsibility for 
implementation of vacant possession, livelihood programming, and community relations 
transitions to existing site-level functions, such as security, community development and 
grievance management. Funds for managing ongoing resettlement-related activities shift 
from approved project expenditure to annual operating expenditure. These arrangements 
are not final. The PJV has stated an intent to revise the timeframes, budgeting and resource 
requirements as new information comes to light, including when and how responsibility for 
implementation moves to existing functions. 
Observations of project activities  
Part of the Panel’s role is to observe and report on project activities, and efforts made by 
the various parties to progress the pilot. This section describes the pilot project activities 
that the Panel observed during the monitoring period.  
Household survey 
During Q3 and Q4 of 2017, the PJV contracted a consulting firm to execute the household 
survey, with logistical support provided by the PJV. This support included a planned program 
  
of household cluster and community-level information sessions by the project’s Community 
Relations Officers prior to undertaking the survey. It also included a local team of people 
who resided in the project area and worked with enumerators in the identification of 
household heads and residents. The local team were nominated by representatives of the 
LRC. 
The consulting firm mobilised on the 28 August 2017, and demobilised on the 10 November 
2017. Fieldwork for the household survey was scheduled to begin two months earlier, but 
was delayed firstly due to National Elections, and then again due to the tribal violence in 
Apalaka in August 2017. Once tensions on the lease had subsided, the process of data 
collection proceeded relatively smoothly. The Panel sighted weekly reports provided by the 
consulting firm to the pilot project team. Many of the disruptions noted in the consulting 
firm’s weekly reports were related to land ownership, and concerns about an earlier assets 
survey commissioned by the PJV in 2011.  
Data for the household survey was collected within the defined project boundary. An 
amendment to the original project boundary was the inclusion of “Area 1” on the southern 
side of the road near Yoko. The PJV has engaged the various committees about the issue of 
conducting the pilot project on the basis of a geographic versus clan boundary (see also: 
previous Panel reports). The PJV has maintained that the pilot project would be conducted 
on the basis of the geographic boundary of the two settlement areas, and this decision is 
reflected in the survey scope for data collection.  
In March 2018, the pilot project team received the final data set from the consulting firm. 
The survey recorded 367 households from across the two settlement areas, with a total 
population of 2,344 persons.10 The project team purchased a license for a commercial 
information management system and began the process of uploading survey records. 
Following a preliminary review, the pilot project team said that it became clear to them that 
many of the entries were incomplete, inaccurate and/or that members of the community 
had provided false or misleading information to enumerators. Several records may contain 
phantom entries. It has since come to light that non-residents had been transported into the 
survey area by landowners and photographed as household heads to increase the overall 
number of resident households.  
A “clean” data set is required for establishing an eligible population, and from that 
information, to understand the level of resourcing and funding required to successfully 
undertake the resettlement. Basic aspects of planning and budgeting hinge on the project 
team having an accurate set of demographic data to operate from. Until there is a functional 
data set, the pilot project finds itself at an impasse.  
The project team presented its first set of suggestions for data cleaning to the LRC on the 30 
November 2017, following a preliminary review by PJV of the dataset.11 Committee 
                                                     
10 An estimate based on the average of 6.5 people per household. 
11 The Panel were present for this meeting. 
  
members agreed to engage an independent facilitator to review of the data, first with 
members of the LRC and then with members of the two CRCs. This process did not yield any 
significant progress and the issue was brought back to the LRC for further discussion. It was 
suggested that the Resettlement Manager should use photos of the household heads in 
question, and meet with CRC representatives to verify the identity and status of the 
households in question. Meeting with local landowners to verify the identity and status of 
relatives, neighbours and visitors is common practice in the PNG context.  
This process was unsuccessful. It became apparent from these meetings that committee 
members were not prepared to identify individuals due to concerns about reprisals. The 
pilot project team explained to the Panel that they discussed the situation with the LRC and 
that LRC members suggested that the project team hold private meetings with household 
heads to confirm the status of individuals claiming to reside in their immediate area. While 
this approach provided clarity about the status of some households, people were nervous 
about participating, and this approach was discontinued.  
Several avenues for cleaning the data have been tested by the project team including:  
 examining data collected during the household survey, such as photos, GPS 
locations, and individual entries  
 attempting to triangulate sections of the data using secondary sources, including 
electoral rolls, land investigations reports and the SML royalty and land use 
payments lists  
 reviewing the company’s local supplier list and employment data to confirm name, 
date of birth and point of hire.  
These sources did not contain the level of detail needed to clarify records within the data 
set. The matter was brought back to the LRC for discussion. At this point, it was 
recommended that the PJV should consult with some of the principal landowners. In May 
2018, the pilot project team met with a small group of principal landowners. At the end of 
the monitoring period, the project team was still left without an operable data set.  
Stakeholder engagement 
Engagement with the three Committees – the Porgera NRC, the LRC and the two CRCs –
occurred on a regular basis during the monitoring period.  
Committee engagement 
The PJV continued to initiate and participate in Porgera NRC meetings in Port Moresby, 
chaired by the MRA. The PJV initiates the meetings and takes carriage of minutes and action 
logs. Principal landowners who are members of the LRC are attending the NRC meetings on 
a regular basis. Feedback about NRC meetings is provided at LRC meetings. Presently, CRC 
members do not receive formal feedback on decisions or discussion held at the NRC level.  
The Panel continued to attend LRC meetings on a quarterly basis during the monitoring 
period. Discussions continue to be formally minuted, which are sighted by the Panel. In its 
  
present form, the LRC is largely functioning as per its agreed Charter. LRC members are 
actively troubleshooting issues relating to data cleaning, land identification and engagement 
with the national government. Due to ongoing court hearings in Port Moresby between 
principal landowners, several members of the LRC have been absent from Porgera. In 
Quarter 1, 2018, the LRC struggled to reach a quorum in its monthly meetings. The idea of 
Committee members nominating alternatives was raised for discussion.  
The issue of sitting fees has taken several forms over the life of the LRC and reflects the 
engagement culture that has developed during the life of mine. Initially, the landowner 
representatives requested an increase in the fees. In response, the PJV proposed an 
increase in sitting fees based on the resettlement project reaching stage gates (or 
milestones). At the November 2017 meeting, an end-of-project bonus was raised for 
discussion.  
Three CRC meetings for Panandaka and two CRC meetings for Pakien were observed by the 
Panel during the monitoring period. The Panel has sighted minutes for all of the CRC 
meetings. Membership of the CRCs is, for the most part, stable. Non-members attempting 
to attend or disrupt meetings is a persistent challenge for the CRC and the project team. 
Disruptions are occurring either as a way to contest membership, or as a means for drawing 
attention to individual grievances – some of which are unrelated to the resettlement pilot 
project.  
Since the CRCs were formed there has been significant work required of members to 
support the project and to work with the project team to troubleshoot issues. In the first 
instance, while the committee was still in the process of determining its membership, the 
CRC committee was engaged to support the roll out of the household survey. More recently, 
there were requests for CRC members to come forward and verify the status of households 
and household heads as part of the data cleaning process. This comes at a time when many 
of the CRC members are forming an initial understanding about the basic design elements of 
the off-lease resettlement pilot project, and what the implications might be for them and 
their families.  
Other observations 
The pilot project team has a detailed Stakeholder Engagement Plan. As part of this plan, the 
team develops key messages or “message tracks” that Community Relations Officers use to 
guide their community-level engagement. This approach is designed to ensure that 
information is provided in a consistent manner for those who need to understand the 
project parameters, and participate in the process. The Panel has observed the message 
tracks evolve as the pilot project proceeds. For example, during the Q4, 2017, the family 
cluster meetings focused on explaining the process of the household survey. By Q1 2018, 
the emphasis had shifted to identifying destination land. 
The Panel observes that all three Community Relations Officers approach their tasks 
methodically, professionally, and display a high level of capacity for close, respectful 
community engagement work under difficult circumstances. Community Relations Officers 
  
are available to meet with people to answer queries, and make themselves available if 
people need to speak with them about the pilot project. The Panel observed that some 
engagement processes may benefit from the use of aides such as maps, photos, and other 
tangible communication devices. 
In the early parts of the monitoring period, the Livelihoods Adviser and one of the 
Community Relations Officers initiated preliminary discussions with local stakeholders to 
better understand how the pilot might approach the issue of livelihoods and vulnerability in 
the context of the Porgera Valley. While the project team is using a high-level vulnerability 
framework as an initial point of reference, the team is seeking to understand the situation 
on the ground before operationalising the framework in the context of the pilot. The Project 
Lead indicated that this ground-truthing will be cross-referenced with the survey data once 
it has been cleaned and prepared for analysis.  
Resettlement planning  
In March 2018, the project team submitted a Pilot Resettlement Framework to the 
Government of PNG’s Department of the Prime Minister and National Executive Council 
(“NEC”) via the Department of Mineral Policy and Geohazards Management. The pilot 
project team is operating on the basis that the national government expects that the PJV 
will produce a Resettlement Action Plan (“RAP”) in 2019, which includes more detailed 
information about the project and the type of support being sought from the government. 
The project team has set an internal deadline of January 2019 for completion of the RAP. 
At the March Porgera NRC meeting, government representatives identified a potential 
pathway for securing government support for the project. A high-level briefing paper has 
been drafted by the PJV with the intent of submitting the paper to the NEC, again via the 
Department of Mineral Policy and Geohazards Management. The briefing paper outlines the 
need for government support to implement the off-lease resettlement pilot, including 
access roads, social services infrastructure, and resourcing for the infrastructure.  
A vacant land management strategy has been drafted and sighted by the Panel. The Project 
Director presented the project’s high-level thinking at the March 2018 Porgera NRC 
meeting. The strategy has six streams of activity, including understanding the legal 
framework; pursuing a strategy of boundary demarcation; ensuring livelihood restoration 
and improvement; ensuring that agreements are in place; defining the resources required to 
manage vacant land; and considering operational use of vacated land. 
As part of its planning process, the pilot project team commissioned a human rights 
assessment of the resettlement pilot project during the monitoring period. The appointed 
consultants are familiar with the operational setting having conducted audits against the 
Voluntary Principles on Security and Human Rights at the site, over several years. The PJV 
commissioned the study as a desktop exercise, with key informant interviews conducted by 
the consultants remotely, in English, via telephone. On-site interviews were also conducted 
by PJV personnel, who provided data to the consultants. An advanced draft of the study 
  
output was sighted by the Panel. The human rights context is presented in narrative form, 
with approximately 15 broad risk categories identified and ranked by likelihood and 
severity. A number of “salient” risks are identified, including the increased potential for the 
pilot project to cause violence and conflict among residents within the lease, and in the 
Porgera Valley more generally. This potential is most acute within households, between clan 
groups, and for the receiving community. Gender-based violence was identified as a salient 
risk. The consultants proposed a series of measures to mitigate and monitor the human 
rights risk profile of the project. The PJV project team stated its intent to present these risks 
to the LRC for comment prior to incorporation into the RAP, and to conduct a 
supplementary study once destination land is identified.  
Observations of issues and challenges 
This section canvasses the Panel’s observations of a range of specific issues and challenges, 
including: the planning process; issues relating to data verification; eligibility criteria and 
entitlement; vacant possession; the location of destination land; livelihoods and 
vulnerability; gender and vulnerability; law, order and human rights; the challenge of shared 
responsibility; the relative timing of the PJV’s lease extension in 2019; and the resettlement 
planning process.  
Data verification 
In this monitoring period, the Panel observed the pilot project team working through the 
many complex issues associated with the household survey data. These issues relate to:  
 the verification (i.e. “cleaning”) of data  
 the use of data to categorise households as being either eligible or ineligible for 
resettlement packages 
 testing the eligibility criteria in terms of specific sets of rights and entitlements.  
The challenge of verifying the household survey data and entries must be understood in the 
context of an environment where none of the parties – the company, the government or 
the affected communities – have a set of formal records to draw upon. Efforts to verify data 
are taking place in the context of a historical data vacuum. The Panel’s previous reports 
have described the various issues attached to the fact that the operation has not 
maintained an accurate, and active, set of demographic records associated with the lease. 
While there is a great deal of knowledge held between the parties involved in the pilot 
project, there are no formal census records, no genealogy, and no agreed household asset 
data for the pilot project team to use in triangulating their current data set. This has 
immediate consequences for planning and costing of the pilot resettlement.  
Cleaning the data has become a more time consuming and extended process than was 
previously anticipated by the PJV, LRC and CRC members. Foremost among the challenges is 
the issue of identifying a verification method that does not expose the project team, or 
members of the community, to reprisal if the process eliminates or reduces entitlements for 
some parties. This situation is a product of entrenched patterns of engagement, where 
  
members of the community are seeking to maximise their entitlements, at the same time 
that the company is looking to limit its cost exposure and manage expectations. The 
government plays no role in supporting the parties through this process. 
The pilot project team faces a difficult set of decisions in terms of how to proceed. The pilot 
cannot move ahead without reliable data to confirm the eligible population and the extent 
of their entitlements. These decisions are set in a context where contestations over 
eligibility and entitlements have an established history of becoming violent. For these same 
reasons, neither the company nor the community can simply release the current household 
survey data and information and expect the landowners to resolve the issues. At this stage 
in the process there are risks for all parties involved. As a result, the pilot project team finds 
itself at difficult juncture, working to discover the best next step. 
Eligibility criteria and entitlement 
The project team has applied a long standing eligibility criteria to the current dataset as a 
“first pass”. This eligibility criteria has been applied to relocation over the history of the 
operation. Of the total number of households, approximately 20 percent fall outside of the 
four existing eligibility categories. This is a function of how the team has applied the 
eligibility criteria in analysing the household survey data. For instance, the criteria specifies 
that individuals must be married in order to qualify as eligible. There is no explicit allowance 
for widowed or divorced heads of households. If the existing criteria is applied to the 
resettlement pilot project, the following groups would not be categorised: 
 a divorced or widowed landowner household head  
 a direct descendant of a landowner who is not presently of age (or married) but who 
will be of age, and likely married, at the time of resettlement  
 adult descendants of a landowner or epo arene residing within a female headed non-
land owner household  
Strict adherence to the current eligibility criteria could result in people with equivalent 
ownership and use rights being treated inconsistently.  
Outside of the landowning and epo arene group, other cases also fall outside of the current 
categorisation. The current criteria does not account for resident non-landowners, who do 
not own the structure in which they reside, but may have assets (other structures or crops) 
that should be considered for improvements compensation. 
The pilot project team acknowledges that the eligibility criteria needs adjustment in order to 
better reflect local customary rights or where there are material consequences of using 
“residence” and “ownership” that are misaligned with the objectives of the pilot project. 
The project team are considering where modifications to the eligibility criteria are 
warranted, and have stated their intention to discuss these issues with the sub-committee 
of the BNL Board, the various other committees, and the target population. 
  
Vacant possession 
One of the main objectives of the pilot resettlement project is for the PJV to secure vacant 
possession over the existing settlement areas. After households have moved away from 
Panandaka Ridge and Pakien, securing vacant possession will be necessary to avoid families 
from other areas of the lease, or indeed from outside the lease, taking up residence in the 
former settlement areas, or the same families returning to the area. The PJV has made it 
clear from the outset of the pilot project that the company will need the cooperation of 
other parties in order to achieve its objective of vacant possession over the existing 
settlement areas. At this point, the company has formulated a series of principles for vacant 
land management, with the pilot project team liaising with mine security and mine planning 
to establish a common understanding, before proceeding to develop a plan.  
Securing vacant possession will depend on a number of key factors that the Panel has noted 
in previous reports. Landowners have, over the course of the current monitoring period, 
expressed concerns about the state of law and order in the Porgera Valley. This concern has 
also been expressed by the PJV, and reflected in its considerable security presence to 
protect the mining operation and its activities. In the event that the two resettled 
communities are exposed to threats or conflict off the lease areas, there is a high likelihood 
that households will want to return to the mine lease areas – either former settlement areas 
or other areas of the lease where they have clan ties. In this sense, vacant possession of 
lease areas is inextricably linked to establishing destination sites that are equally as secure.  
The decision to proceed with Panandaka Ridge and Pakien on a geographic rather than clan 
demarcation has implications for vacant land management. This boundary, for the most 
part, starts from the lower end of the Panandaka settlement areas, some small distance 
from the community relations office at Yoko, runs along the road following the ridgeline and 
towards the settlement at Mungalep (Figure 1). Households to the east of the road, nearest 
to the Anawe North dump, are included within the boundary for the pilot. Households to 
the west of the road sit outside of the boundary and are not part of the pilot.12 In order for 
the PJV to maintain exclusive use of the vacated area, it is the Panel’s opinion that the PJV 
would eventually need to apply strong physical deterrents to prevent households living 
across the road from moving into the vacated area.  
                                                     
12 The rationale for this decision is described in the Panel’s 2017 annual monitoring report. 
  
Figure 1: Porgera pilot settlements relative to proposed boundary cut off. 
 
One challenge associated with this approach is that a number of ineligible households 
residing on the western side of the road have legitimate customary rights over the vacated 
areas to the east of the road. If the PJV does not take immediate possession of vacated land, 
it is likely that those landowners will exert their rights to avoid others laying claims. A 
further challenge is the length, and elevation of the boundary. At more than two kilometres 
in length, and with heights ranging from 2,200 to 2,300 metres on the high side, and an 
exposed dump site frequented by illegal miners on the low side, this will be a challenging 
perimeter for the parties to secure and regulate.  
A recurring point of discussion is the importance of resettled households seeing a marked 
improvement in their livelihood. This will be difficult to achieve in the short-term, but 
without it, the risk of households seeking to return to the “economy of the lease” will be 
high. To minimise this risk, livelihood programming will need to start well ahead of any 
physical displacement, with a view to delivering results quickly. The issue of livelihood 
programming is discussed in more detail below. 
Destination land 
The purpose of securing safe and productive replacement land is worth re-stating. 
Replacement land in this context is required to: provide a location in which people can 
reside safely, and support household livelihood activities.  
  
The PJV’s pilot project team is clear about the role that replacement land will need to play in 
the resettlement process, and is actively working with LRC and CRC members to identify 
potential areas of land. An initial set of criteria was developed by the PJV to support 
decision-making about potential land areas. As at May 2018, eight areas of land had been 
identified by members of the LRC and the CRCs, based on their assessment of suitable land, 
and presented to the PJV as initial options. On first screening, two options were 
immediately disqualified by the PJV due to their proximity either within, or near, mining 
lease areas.  
From the remaining six areas, two options were considered unsuitable due to the risk of 
landslips. This leaves four areas for the company and the landowners to investigate as viable 
options. Of these four options, three are in sufficiently close proximity to existing amenity, 
with good access to roads. One of the four options is located some distance from the town 
centres of Porgera Station and Paiam and would require a significant investment in road 
infrastructure. For each of the four areas, the PJV’s current working assumption is that the 
landowners from Panandaka Ridge have strong clan ties with the landowners in those 
locations. Landowners from Pakien have yet to provide the PJV with a set of options for 
consideration.  
The four land options currently identified for Panandaka Ridge have the following basic 
characteristics: 
 the land areas vary significantly – the smallest parcel is approximately 40 hectares in 
area, the largest is greater than 1,500 hectares 
 each of the four areas are presently managed under customary tenure 
 low levels of observable activity (e.g. settlements or cultivation) in the proposed areas 
 the elevation ranges between 2,150 to 2,700 meters – areas in the lower ranges are in 
closer proximity to existing settlements.  
Land identification is in its early stages, and consists mostly of basic desktop mapping and 
discussion with LRC and CRC members. Additional desktop work is expected before the 
team begins to ground-truth the areas for suitability. The pilot project team recognise the 
need to identify and gain permission from landowners of the destination sites prior to any 
site based surveying or land assessment work.  
Given that the PJV has stated its intent to align with the IFC PS5, it will be important for the 
company to articulate a clear position on its approach to replacement land. While it is 
accepted that the company is constrained by: (a) the availability of suitable and suitably 
located land within the Porgera Valley; and (b) the difficulties associated with not yet 
knowing the number of eligible households, it is nonetheless incumbent upon the PJV to 
continue to engage with the community about land acquisition and, in doing so, to state in 
plain terms the basis on which households will be allocated land.  
It is unclear to the Panel which part of PJV’s intended approach will align with IFC PS5, and 
how that alignment will be demonstrated. If the PJV were to proceed with “like-for-like” 
  
land replacement at this stage of mine life, this could result in resettled households 
receiving land parcels similar to the allotments they presently reside on. Basing replacement 
sizes on current allotments would be difficult to defend given that land constraints in the 
two pilot areas are mine-induced. At the same time, neither the company nor the 
landowners have sufficient records that would allow either party to show land allocations 
prior to these areas being disturbed by mining. Discussions with PJV personnel suggest that 
the company is looking to support a process of land acquisition over a sufficiently large area 
of land in order to provide households with enough land for subsistence cultivation. Specific 
details relating to the land allocation per household, or the extent to which households 
could expect to meet subsistence food requirements, or produce a surplus for market, were 
yet to be finalised. 
Livelihoods programming, costs and resourcing 
During the monitoring period, Panel members had an opportunity to visit the two 
settlement areas, largely for the purposes of observing the family level information sessions 
facilitated by the pilot project’s Community Relations Officers. Poor living conditions, the 
high occurrence of disability, limited availability of land to support basic subsistence, and 
the unsanitary and unsafe living conditions are readily observable. The level of vulnerability 
amongst women and children warrants particular mention. All of these conditions have 
been documented in previous studies. What is not readily observable, but entirely 
predictable, is the material effect that current levels of vulnerability will have on future 
livelihood programming for the pilot project.  
Prior to initiating the data cleaning activities, the Livelihoods Advisor had commenced a 
process of assessing potential partner organisations for livelihoods programming work. This 
work was focused on defining a vision for the livelihoods component of the pilot and 
strategising about the approach to programming. To support this work, the pilot project 
team have been progressing their data analysis on food security, health, education, 
livelihood activities and household income. The commissioning of further specialist studies 
(e.g. food security and market agriculture) depends on this work. Transitioning the project’s 
dedicated Livelihoods Adviser to the more senior position of Project Lead with oversight of 
the pilot project itself introduces new constraints in terms of workload. 
The pilot project team is aware that livelihood restoration is one of the elements that 
differentiates “resettlement” from “relocation”. Research confirms that the costs and 
resources required to support livelihood restoration in a mining-induced resettlement are 
routinely underestimated and subsequently under-resourced.13 In light of the complex 
livelihood arrangements that exist for people living on the lease areas, the PJV’s 30 year 
history of relocation practice – which has not included a livelihood restoration component – 
                                                     
13 See Kemp, D., Owen, J., and N. Collins (2017) Global perspectives on the state of resettlement practice 
in mining. Impact Assessment and Project Appraisal. 35 (1), pp22-33. 
  
and the degree to which livelihood restoration is linked to the pilot project’s key objective of 
achieving “vacant possession”, livelihood analysis will need to be prioritised going forward.  
The Panel has continued to seek clarification from the pilot project team about the baseline 
that will be used to determine whether livelihood “restoration” or “improvement” has been 
achieved. This is a material consideration for the resettled community. It is also important 
from the perspective of the “defensibility” of the pilot project itself. From the Panel’s 
perspective, setting a restoration baseline to current on-lease conditions without taking 
account of historic changes would not be defensible because of the operation’s impact on 
land, including gardening and foraging areas, water, and other livelihood resources. Using 
the present on-lease conditions in the pilot settlement areas to establish a baseline would 
set the benchmark for “success” at a high level of mine-induced impact.  
Household survey data collected in 2017 will provide the PJV and other stakeholders with a 
basis for understanding current livelihood conditions. This information, however, cannot be 
used to measure the effect of mining activities on livelihood outcomes in the settlement 
areas over the last three decades. Using the 2017 household dataset to account for 
livelihood impacts will result in historic losses not being taken into consideration in either 
the compensation or livelihood programming aspects of the pilot. The project team is 
currently considering how it will approach performance benchmarking in this area, including 
metrics to monitor livelihood programming activities and performance.  
Gender and vulnerability 
To align with international standards, such as IFC PS5, the PJV must focus on processes that 
safeguard people who are most vulnerable to the disruptive effects of resettlement. A key 
consideration relates to representation and participation in planning and decision-making 
processes. The pilot project team have continued to uphold the principles of diversity and 
inclusion in the forming of the various resettlement committees. The team has faced 
difficulties in maintaining the agreed composition of these groups, particularly within the 
two CRCs. The Panel notes that the pilot project team has continued to support the 
inclusion of women, youth, and people with disabilities and encourages all parties to focus 
on ensuring that these groups have a voice in committee processes, and are not merely 
“present”.  
There continue to be opportunities for the PJV to support gender inclusion through the 
appointment of a female Community Relations Officer. A dedicated position could support 
the engagement activities at the community level, women’s participation in the committees 
and women’s groups. The Panel attended the second convening of a women’s group in May 
2018.14 This process is currently being facilitated by female members of the LRC and would 
benefit from additional support and awareness raising about the pilot project. 
                                                     
14 The group was originally convened as a Panandaka and Pakien women’s group. Women from Pakien 
did not attend these initial meetings due to difficulties associated with community level politics..  
  
In the previous monitoring period, the project team developed a vulnerability framework to 
underpin project activities. This framework was referenced in the design of the household 
survey. The survey included questions to assist in the future identification of vulnerable 
people and households. The project team has stated its intention to further develop the 
framework elements to support planning for livelihood restoration and improvement. These 
elements have not been elaborated due to the workload generated by other project 
components, primarily the need to secure a clean household survey dataset.  
The vulnerability framework must eventually account for eligible households with 
vulnerable household members. The PJV will also need to consider vulnerable people who 
are not eligible for resettlement, but who may be made more vulnerable as a result of their 
eligible family members being resettled off the lease area. A working dataset from the 
household survey should assist the PJV in understanding how prevalent different types of 
vulnerabilities are within the settlement areas. Analysis of the survey data may surface 
alternative types of vulnerability that the PJV or other stakeholders had not previously 
considered. Vulnerability will need to be assessed within the host community as destination 
lands are identified. 
How the pilot accounts for landowners’ sense of family and safety continues to be an 
important consideration. LRC members have expressed concern at the possibility of moving 
away from close kin; breaking up household networks has implications for those families 
that remain on the lease, and for those resettled under the pilot project. The arrangements 
under which people in the pilot settlements move off the lease areas will have a 
determining effect on the types of vulnerability that they will experience. Site selection will 
likewise influence the types of vulnerability that households could potentially face. A critical 
issue in the Porgera Valley is that exposure to sexual violence and tribal conflict has been 
acute for women and vulnerable groups. All parties need to thoroughly understand how 
decisions about eligibility will affect conditions of vulnerability. 
Law and order  
Issues relating to law and order were prominent during the monitoring period. There was a 
sense among community leaders and the PJV that there had been a decline in law and order 
in the Porgera Valley during the past 12 months. In this period there had been a spate of 
tribal violence on and off the lease area, and in January 2018, the PJV’s security department 
encountered a spike in the number of “illegal” miners operating in the pit area. A 
confluence of unresolved legacy issues, an earthquake, a state of emergency and police call 
out, and the partial shutdown of the processing plant, was said to have precipitated a more 
volatile environment than what the Panel had observed in the previous monitoring period. 
These issues are of concern to all parties. The pilot project team has mentioned on 
numerous occasions that if the risk to people – all stakeholders, including PJV employees – 
becomes too high, the pilot project will not move forward. 
For the first time since the project’s inception, external and project-related factors spilled 
over into engagements about the pilot project, and the pilot project’s Community Relations 
  
Officers became the target of unanticipated violent threats. The Project Lead indicated to 
the LRC that if the threat to PJV staff continues, and they are prevented from working in the 
community, the PJV will suspend work on the pilot until it is safe to re-engage. These recent 
incidents triggered a more intensive risk assessment process by the pilot project team prior 
to undertaking community engagements. The team expect the risk to amplify as firmer 
decisions about household eligibility draw closer, which may result in people who consider 
themselves to be eligible missing out on entitlements. 
The geographic boundary has been a present factor in discussions with community 
members since the Panel was appointed. In many instances, community members refer to 
the Panandaka Ridge settlement by using the clan name of “Mamai”, even though the pilot 
project includes only those Mamais residing on the Anawe dump side of the Panandaka 
settlement area. Members of the Mamai clan residing on the other side of the ridge road 
are not part of the pilot. This same geographic demarcation also applies to the Pakien 
settlement area. In the current monitoring period, household representatives residing 
outside of the pilot boundary disrupted committee processes and community information 
sessions in the two settlement areas.  
Law and order issues affect other aspects of the project. In almost all of the Panel’s local-
level engagements, people raised concerns about new forms of vulnerability once families 
leave the lease. People explained that tribal violence was often fuelled by jealousy, and if 
the resettlement community was seen to have benefitted, this could become a basis for 
conflict. People expressed concern about the risk of being attacked once they moved off the 
lease, and their desire for the PJV to have a contingency plan should resettlement houses 
and other assets be razed. The pilot project team is similarly concerned about the prospect 
of disputes unrelated to the project having a negative impact on the resettlement process, 
and have noted the difficulty associated with managing law and order risks that are 
considered as being out of the PJV’s control.  
The pilot project team has expressed an interest in exploring collaborative approaches to 
managing safety and security issues on the basis that community-level responsibility should 
be taken for some risks. Suggestions from community representatives include monetising a 
greater proportion of the resettlement package so that affected households have a safety 
net that they can easily draw upon in the event that fighting breaks out and their property is 
lost. Under the shared responsibility model, the PJV maintains that safety and security will 
need to be a collaborative effort among key stakeholders. 
Concerns about the safety and security of destination land is underpinned by the law and 
order situation across the Porgera Valley. The suggestion of Port Moresby as a resettlement 
destination has continued to surface. This suggestion was made after the PJV asked the two 
pilot communities to identify three locations for destination land – one in the Porgera 
Valley, one inside Enga Province, and one outside of the Province. The pilot project team did 
not anticipate the strong level of interest shown by households in resettling to Port 
Moresby. Port Moresby, the national capital, was perceived to be a “safe” destination, 
  
including by people who have not travelled there previously. The Panel observed the pilot 
project team explaining to the LRC and the CRC the reasons why the PJV does not support 
resettlement to Port Moresby. The Panel also sighted a letter to the Porgera NRC outlining 
the PJV’s position on the matter. The Panel concurs that from a security and a livelihood 
perspective, Port Moresby would be a difficult option to defend on the basis that the PJV 
would not be in a position to exercise and demonstrate duty of care.  
While the Panel accepts that Port Moresby may be a sub-optimal resettlement destination 
for these communities, greater attention must be given to understanding how the PJV will 
overcome the law and order constraints associated with resettling households off the lease 
and within the Porgera Valley. The PJV’s initial ideas include: 
 agreements with the host community 
 establishment of a police post in close proximity to the resettled community 
 establishing resettlement sites on clan or clan-affiliated land 
 increased support for community-based law and order initiatives.  
On the current pilot project schedule, physical resettlement may be several years away. 
Nonetheless, law and order is a concern for people in the present day as they think through 
their options. The potential for violence and conflict was identified as a “salient” issue for 
the pilot project within the recently commissioned human rights assessment. The Panel 
encourages all parties to prioritise this issue to ensure that it is properly considered.  
Shared responsibility 
Shared responsibility is a design principle of the pilot project. The LRC is one forum where 
the principle is being practised. Representatives from the company, the community and 
government agencies are interacting on a regular basis, on issues that are material to the 
success of the project. There are, however, a number of areas where the principle of shared 
responsibility is not being practised.  
The level of responsibility that the Government of PNG is able to accept, and financially 
support, is a significant challenge for the project. There is a general acknowledgement that 
the government does not have the financial resources or human resource capability to share 
the infrastructure and service provision costs associated with the pilot project. The PJV has 
responded by suggesting that the company could take a greater share over the financial 
aspects of the project with government input into key areas such as planning, and the 
provision of education and health personnel.  
Another challenge of shared responsibility applies to the issue of law and order off the 
mining lease areas. The PJV rightfully states that it has no statutory authority over law and 
order outside of its operations. The challenge here is that the mine is initiating an off-lease 
resettlement project, where the intent is to move people into the Porgera Valley, an area of 
known tribal conflict, without a commitment from the government to service law and order 
issues. As the parties develop a clearer sense of where the resettlement sites will be 
located, the PJV has stated its intent to evaluate potential risks and the possible mitigation 
  
strategies at those sites. The PJV has also stated its intent to strengthen off-lease security 
for the resettled and host communities, and share responsibility with government, but has 
not progressed beyond mapping out some preliminary ideas.  
There are other areas where the Panel is concerned about the practical distribution of 
shared responsibilities. CRC members were initially engaged to further verify information 
about household heads. This process was not successful, in part due to concerns about 
informants being targeted by clan members and non-landowners, and was not continued. 
Both the PJV and community members are aware of the risks associated with these 
processes. The underlying challenge with these issues is that parties should not be allocated 
responsibilities that they cannot service.  
Lease extension 
The PJV’s SML is due for extension in 2019. Most stakeholders familiar with the history of 
relocation at Porgera agree that living conditions on the lease area, and progress on the 
pilot, will have a direct bearing on lease negotiations. While there is no statutory 
requirement in place, there are views from within the pilot communities suggesting that PJV 
is proceeding with the pilot project on the basis that progress towards off-lease 
resettlement will be expected by the Government of PNG and other stakeholders as a 
condition of lease extension. The most common question that stakeholders pose to the 
Panel is whether the PJV is fully committed to progressing the pilot, or will only be 
committed until the lease has been extended.  
Community leaders and other individuals living in the pilot settlement areas asked for the 
Panel’s view about whether the company is genuine about the pilot project. Stakeholders 
frame this question against longstanding grievances and unfulfilled commitments by the 
PJV. For members of the Pakien settlement, reference is made to the status of the 
outstanding Pakien lease for mining purposes (“LMP”). Despite the area being impacted by 
mine activities, an LMP has not been formalised.15 Pakien does not fall within the SML and 
landowners do not receive royalty and other payments that the other SML communities are 
entitled to. Members of the Panandaka community frame their questions in the context of 
agreeing to move off the lower and more productive part of their land holding almost 20 
years ago on the understanding that company would resettle them within six months of the 
PJV establishing the Anawe dumps. The PJV maintains that a formal commitment to resettle 
these communities was not made at the time that the dumps were established. These 
historical issues structure present day engagements between the parties, and re-inforce the 
undercurrent of mistrust.  
From the Panel’s perspective, it is reasonably foreseeable that lease extension will occur 
prior to the physical resettlement of households from these two settlements. It is therefore 
also foreseeable that the community could conclude that the company used the 
                                                     
15 The PJV indicated that the lease establishment process commenced on 18 December 2017.  
  
resettlement pilot project as a means to secure lease extension. The pilot project will 
continue to face a complex set of issues that may slow the progress of the pilot to the 
extent that the community could take this as evidence of PJV de-prioritising the 
resettlement. The parties should discuss this possibility early.  
The Panel anticipates that the lease extension process will have a material effect on the 
pilot project, which could in turn increase the likelihood that the community reaches the 
conclusion noted above. The lease extension process will involve a series of public Warden’s 
hearings in the Porgera Valley. These hearings will conjure up grief, frustration, and anger 
about impacts and unmet obligations over the mine’s 30 year history. Lease extension will 
be seen as a priority for both the PJV and the community, and could draw resources and 
attention away from the pilot as community leaders, members of the LRC and CRCs, and 
members of the community prepare for, attend meetings, and deal with subsequent fallout.  
Resettlement planning  
The Panel observes the pilot project team responding to a complex set of internal and 
external expectations. PJV management and the BNL Board has requested that the project 
team articulate a budget for the pilot. Budget parameters are being considered in a context 
of high levels of uncertainty and with partial information. The project team is working 
without a reliable set of demographic data, final destination sites, or an analysis of the level 
of livelihood support required to incentivise settlers to remain off the lease area. During the 
monitoring period, the Panel observed the pilot project team working to define these 
parameters and test their current working assumptions. 
While the Panel accepts that defensible budget parameters need to be established, and 
unnecessary costs need to be avoided, from the Panel’s perspective, analysing data and 
proceeding to plan through too narrow a prism of cost containment will result in key risks 
being missed. Examples of where prioritising “cost” over upholding the pilot project’s 
“design principles” have the potential to become problematic are:  
 strictly holding to a geographic boundary that disconnects closely tied households 
 not recognising landownership rights on the basis of non-residency 
 treating second and third generation landowners differently based on which 
household they reside in.  
The RAP scheduled for lodgement in January 2019 will be a preliminary plan. There are still 
important preparatory steps that must be completed before the project and the various 
stakeholders can finalise the outstanding design elements and proceed to the planning 
phase of the pilot exercise.  
The PJV has indicated in LRC meetings that the resettlement of Pakien and Panandaka Ridge 
is contingent on the continued progress of the pilot project. LRC members, while supportive 
of the pilot, maintain that all of the other settlements on mining lease areas should be 
resettled, regardless of the pilot’s success. LRC members are seeking a commitment from 
the company to ensure that all mine-affected communities will be resettled off the lease. 
  
Panel opinion on suitability 
This section of the report outlines the Panel’s summary views on suitability of the pilot itself. 
In contemplating suitability, the Third Party Review from 2015 established “do-ability” and 
“defensibility” as key concepts. These concepts were then used by the Panel in its 2017 
report as the basis for providing an opinion on the pilot project’s design principles and 
actions taken over the course of the monitoring period. For the purpose of this report, the 
Panel understands “do-ability” as the overall likelihood that an activity can be completed as 
anticipated, and “defensibility” as the acceptability of principles and actions from the 
perspective of the company’s stated commitments.  
In forming its opinion on these concepts, the Panel has taken into account both the national 
context, and the operating context in which the pilot project and its activities are being 
formulated and enacted. The extent to which do-ability and defensibility of the pilot project 
can be considered is largely determined by how the PJV interprets and responds to factors 
arising out of this context. The PJV’s efforts in surfacing and assessing potential 
resettlement risks, structuring mitigation measures, and designing safeguards, must account 
for the material conditions and challenges that the pilot project faces in this context.  
Elements of the project design are proving to be do-able. The committees have been 
established with a relatively diverse membership, and are demonstrating a level of 
functionality in terms of engaging material issues. PJV has submitted a resettlement 
framework for national government review that contains all of the main project design 
elements, including the geographically defined project boundary. The degree to which these 
elements are defensible is a matter taken up below. 
There are elements of the pilot’s design that the Panel considers to be do-able subject to 
support from other parties. For example, the provision of education and health services for 
the resettled community will require inputs from the government. The PJV is in the process 
of securing support through the government process for funding for access roads, social 
services infrastructure, and resourcing for the infrastructure. On the current proposal, the 
company would finance the building of physical infrastructure with the government 
mobilising personnel by sector once infrastructure is in place. This arrangement could be 
workable, but do-ability is contingent on an uncertain financial contribution from 
government for the funding of public servants.  
A range of other project contingencies  affect do-ability. Vacant possession, for instance, is 
contingent on other elements. All parties agree that there must be incentives for the 
resident landowning and epo arene community to leave the lease area, and to remain off 
the lease area in the new location. As landowners have social ties on other areas of the 
lease, they may choose to sell or rent their resettlement assets, and move to back to the 
lease area. Staying in the new location is, in turn, dependant on a successful livelihood 
program. At the same time, the new location must be safe enough for people to re-establish 
their lives without undue threat to persons or property.  
  
Achieving vacant possession is further dependent on how the PJV accounts for people who 
are attached to landowning and epo arene families who fall outside of the PJV’s eligibility 
framework. One assumption is that these families will attach themselves to eligible 
households. Absorbing these persons into eligible households will dilute the value of the 
entitlements provided eligible households under the compensation framework. The greater 
the dilution effect, the less attractive and less sustainable the resettlement project is likely 
to become. In the short term, households may agree to these arrangements, but the risk of 
households returning to the mine lease area over time is significant. Vacant possession may 
be achieved over the pilot area, but with an increase in population numbers in other areas 
of the lease. This challenge comes in the form of a trade-off, where do-ablity in the short 
term may come at the expense of defensibility in the long term 
Trade-offs also exist where do-ability in the long term may come at the expense of 
defensibility in the short term. One such issue that concerns the Panel is impact 
management. All parties agree that conditions on the lease areas are not acceptable. Poor 
living conditions have been positioned by the PJV and the on-lease population as a key 
driver for the off-lease resettlement pilot project. The currently planning trajectory puts 
physical movement of the pilot project settlements at 2021 – four years from the present 
day. There is a genuine and pressing need to alleviate stress among the settlements on the 
lease.  
The PJV’s Corporate Social Responsibility (“CSR”) and Community Development department 
has a number of projects that aim to manage or off-set mine-induced impacts. These 
projects include, for example, agricultural training, water security projects and small 
business support programs. The PJV describes these projects as aligned with the UN 
Sustainable Development Goals (“SDGs”) of poverty alleviation, and the cornerstone of the 
company’s “social license”.16 While these projects are ongoing, the pilot project team is 
conscious of over-investing in the pilot settlements, since this could incentivise further in-
migration, and undermine landowner interest in moving off the lease. During the Panel’s 
last monitoring visit, several people attributed the poor health of residents in the 
settlement areas, and some recent deaths, to conditions on the lease areas. Focusing on the 
pilot project, and leaving acknowledged operational impacts unmitigated for a further four 
years is indefensible in the Panel’s view.  
The resettlement community is likewise starting to calculate its own trade-offs. With the 
prospect of moving to an area where they may face tribal violence and the loss of assets, 
individuals within the settlement communities expressed to the Panel a preference for 
taking a greater proportion of the resettlement package in cash. How the PJV responds to 
this suggestion will affect the Panel’s reading of do-ability and defensibility. The prospect of 
trading secure shelter for cash does not align with the IFC performance standards where 
there is a strong preference for “like-for-like” on fixed assets, such as housing and land. In 
                                                     
16 See: http://www.porgerajv.com/Community-Environment/Corporate-Social-Responsibility  
  
the context of the Porgera Valley, where people are seeking a future safeguard, this may be 
a defensible proposition if other conditions were applied to ensure that these funds were 
used for their stated purpose, and that households were not left homeless and landless as a 
result of the bargain.  
One area where the Panel is not yet able to provide a clear opinion on either do-ability of 
defensibility is security. All parties agree that the Porgera Valley’s law and order situation is 
volatile, and that the PJV would be acting beyond its jurisdiction if it were to take 
responsibility for off-lease security at the current juncture. The pilot project team 
demonstrates an awareness that the prospect of knowingly putting people in “harm’s way” 
by exposing them to tribal violence is not defensible. The PJV has stated its intent to assure 
itself that the security situation is defensible before proceeding to move people from the 
contained context on the lease. If people are being asked to identify “safe” land in the 
Porgera Valley, it is the Panel’s view that security must then form part of their decision-
making process. Without agreed parameters around responsibility for off-lease security, it is 
difficult for community members, and the company to determine what is “safe land”. Until 
these parameters are defined, it is difficult for the Panel to reach a position on defensibility.  
As the Panel has noted throughout this report, the pilot project team is presently focusing 
its efforts on validating the data collected through the 2017 household survey. The 
intention, as the Panel understands it, is to incorporate the final data set into the PJV’s 
understanding of baseline conditions. These baseline conditions will be used to inform 
planning decisions as they relate to eligibility, land acquisition, compensation, livelihood 
programming, the provision of social and physical infrastructure, and ultimately budgets. 
Importantly, the baseline will also be used as the basis from which to measure outcomes 
and the “success” of the resettlement project using indicators established around themes 
such as income, food security, housing, education and health.  
In the context of a 30-year mining operation and cumulative impacts on land and 
livelihoods, the Panel is concerned about taking current conditions as the only baseline for 
future restoration or improvement. The challenge in this case is that PJV does not have a 
defined pre-impact baseline. While the 2017 household survey will provide PJV with the 
baseline conditions prior to the impact of the future resettlement project, this baseline does 
not account for historical mining-induced impacts on lands and livelihoods in the two 
settlement areas. Unless previous impacts are accounted for in establishing a set of baseline 
conditions, the project could be setting its restoration and improvement parameters to 
“mine impact” levels. For this approach to be defensible, the Panel would be seeking a more 
comprehensive approach to assessing “success”. 
Finally, the absence of a formal policy on human rights is not defensible, either in the 
context of the project’s history, or in considering the range of potential human rights risks 
associated with the resettlement pilot project. Without a clear public commitment, the PJV 
is not in a position to demonstrate “respect” under the UN Guiding Principles for Business 
and Human Rights. 
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 Appendix 1 
Background to the Porgera mine and the pilot resettlement project 
Shared ocupancy 
Since the Special Mining Lease (“SML”) was granted in 1989, the Porgera mine has operated 
under a shared occupancy arrangement where both the mine and the local population 
actively use mining lease areas. The size of the SML has not changed since the project was 
permitted 28 years ago, however the total land area of the mining complex has almost 
doubled – largely through the use of Leases for Mining Purposes (LMPs).17 In establishing 
the mine, and with each successive development, the PJV negotiated relocation packages 
with landowners and their representative “agents”. Given the risks associated with moving 
away from kin groups, and in order to access economic opportunities from the mine and 
stay on, or close to, their traditional lands, the vast majority of landowners opted to 
relocate within the lease area. As the Porgera area is prone to landslides and earthquakes, 
the mine has also conducted “emergency relocations” of households impacted by unstable 
land within the lease area. Destination sites for these households have largely been based 
on existing customary land within the lease area. More recent relocation agreements have 
encouraged households to relocate off the lease area.  
Over the life of mine, there has been an exponential increase in the on-lease population 
through in-migration and natural population increase. The current level of congestion is a 
result of the inherent topographic and climatic conditions of the Porgera Valley, the mine’s 
expanding footprint and the practice of on-lease relocation. On-lease relocation has 
contributed to a difficult and precarious set of living conditions for the resident population, 
where the local population and the mine compete for land and access to resources. This 
situation can impact the mine’s ability to operate in a safe manner. A range of parties, 
including some landowners and international non-government organisations (“NGOs”) 
advocate for off-lease resettlement as the solution to the population pressures and 
problems on the lease area. 
The operation has in the past attempted to incentivise off-lease relocation. This has been 
largely ineffectual as the majority of people who were incentivised to settle elsewhere 
eventually returned to the lease to reside with relatives. While there is no site-based 
longitudinal monitoring data available to track off-lease relocation outcomes, a recent PJV 
review of relocation houses constructed off the lease between 2013-2015 found that of the 
39 houses surveyed, 33 had been on sold by the house owners before the completion of 
construction and 31 of the 39 house owners continue to reside in the SML and LMP areas. 
                                                     
17 In this report, the term “lease area” is an encompassing term that includes the SML and LMPs. LMPs 
are areas where mine-related impacts have occurred, or may occur in the future, and a lease for mining 
purpose is granted by the State. No mining can occur on an LMP. 
  
The review demonstrates both the importance of maintaining records and the difficulties 
with managing ad-hoc, household level settlement projects outside the lease.  
In 2007, while under the management of Placer Dome, the PJV embarked on a major mine 
expansion feasibility study known as ‘Stage Six’ and in doing so assessed the feasibility of a 
whole-of-lease resettlement project. At that time, the proposal was to resettle the entire 
on-lease population to land off the SML and LMPs. In 2008, the expansion study was 
considered unfeasible and was subsequently abandoned, along with full SML resettlement. 
Barrick continued to explore options for addressing issues affecting the on-lease population, 
and in May 2011 began negotiations with landowners from Panandaka Ridge about off-lease 
relocation.18 In 2013, following an internal review of relocation, the PJV commissioned an 
external resettlement consultant to assist in developing a framework for off-lease 
resettlement with a view to achieving broad alignment with the International Finance 
Corporation’s (“IFC”) Performance Standard 5 on Involuntary Land Acquisition and 
Resettlement.19 The framework identified Pakien and Panandaka Ridge settlements as the 
two pilot settlements.  
The pilot off-lease resettlement project 
There are several stated drivers of off-lease resettlement. First, the PJV is seeking vacant 
possession of its lease area. The PJV is working on the understanding that maintaining 
vacant possession over land will be the shared responsibility of government, PJV and 
landowners. The company’s expectation is that vacant possession involves residents and 
visitors leaving the lease, and not returning until either the mine has closed, or areas of the 
lease are relinquished. Second, the living conditions on the lease area are extremely poor. 
There are problems associated with chronic overcrowding, and access to basic infrastructure 
and services, such as health, education, water and sanitation is extremely limited. Residents 
do not have access to an adequate supply of potable water, and land for gardening has been 
made increasingly scarce by in-migration, landslips and project activities. Food security for 
the on-lease population has been identified as a pressing and long standing issue. While the 
mine has been the principal cause of the displacement over the life of the operation, the 
Panel notes that the company’s decision to proceed with an off-lease resettlement pilot 
project is driven by ongoing demands from local communities to be resettled away from 
mining impacts. 
The pilot concept has two features that differentiate it from the PJV’s current practice of 
relocation. First, the pilot proposes to support communities in moving out of their existing 
settlements and resettling permanently on an agreed area of land away from the lease (i.e. 
it will not include on-lease relocation). To support resettlement, the PJV has proposed to:  
                                                     
18 The Panel sighted the document titled: Initial Steering Meeting, Panandaka Relocation, Suyan Haus Win 
10am, Friday 6 May, 2011. 
19 Gerrits, R. (2013) Resettlement Framework for Progressive Off-SML Resettlement, PJV/Barrick. 
Unpublished consultancy report for Barrick PJV.   
  
 support households to identify and move into a settlement off the lease area  
 share responsibility between government, company and landowners  
 replace land with residential plots and areas for small-scale agriculture  
 provide a livelihood restoration and improvement component  
 provide provisions for housing, physical infrastructure and social services  
 move households as a group rather than on an individual basis  
 include household heads in the negotiation process, as well as agents 20 
 conduct broad-based engagement that includes a diverse group of stakeholders  
 develop a comprehensive social monitoring program  
 improve knowledge management systems  
 identify and support vulnerable persons.21  
The second main feature that differentiates the pilot from the PJV’s practice of relocation is 
that the project aims to broadly align with IFC Performance Standard 5. This involves a 
departure from relocation compensation as a one off “transaction”, to an approach that will 
require PJV to facilitate a process that secures land tenure, minimises harms, and restores 
the livelihoods of resettled people. This latter approach will mean that in addition to 
completing its basic due diligence studies and developing a Resettlement Action Plan 
(“RAP”), the PJV will need to develop and resource the implementation of a Livelihood 
Restoration Plan (“LRP”). 
The project is referred to as a “pilot” because the PJV is looking to test the “do-ability” of 
off-lease resettlement at Porgera. The term is also being used to differentiate the current 
project from the previous whole-of-lease resettlement initiative from 2007. In the context 
of draft mining law and a draft resettlement policy that aligns more closely with the IFC 
Performance Standards, Porgera’s off-lease resettlement pilot project also represents a 
“test case” for the country and the sector as a whole. While the number of households that 
will be involved in the pilot has not yet been confirmed, it is safe to say that a resettlement 
project involving the Pakien and Panandaka Ridge settlements will represent the largest 
mining-induced resettlement project ever attempted in PNG. 
  
                                                     
20 As the process evolves, the PJV intends for the Community Resettlement Committee (CRC) to play a 
more central role in the negotiations process. The CRC will be comprised for household heads, women 
and agents from the two settlement communities.  
21 Gerrits, R. (2013) Resettlement Framework for Progressive Off-SML Resettlement, PJV/Barrick. 
Unpublished consultancy report for Barrick PJV.   
  
Appendix 2 
Independent Panel of Observers 
In March 2015, Barrick PJV approached the Centre for Social Responsibility (“CSRM”), part of 
the Sustainable Minerals Institute (“SMI”) at The University of Queensland in Australia, 
about the possibility of partnering with a PNG-based entity to serve as an independent 
observer for the pilot project. The company stated that it was cognisant of the difficulties 
involved in moving people off the lease area, and wanted to document lessons drawn from 
the pilot’s activities.  
As a preliminary step towards appointing independent observers, Barrick PJV agreed to fund 
CSRM to conduct a rapid review of relocation at Porgera, and to understand the parameters 
of the off-lease resettlement pilot framework. The agreed scope of work for this review 
required CSRM to (i) provide a brief history of relocation at Porgera and (ii) offer an opinion 
on the ‘suitability’ of the off-lease resettlement pilot framework. In the interests of 
transparency, Barrick PJV and CSRM agreed, from the outset, to make the report available in 
the public domain.22  
After conducting the initial reivew, an Independent Panel of Observers (“the Panel”) was 
formed in March 2016, chaired by CSRM. The Panel’s primary function is to observe project 
activities, engage with project stakeholders, and to report on key developments as the 
company, government and landowner stakeholders attempt to progress the pilot project. 
Panel members are not involved in planning or implementation of activities, and do not hold 
decision-making power.  
The three Panel members include: Professor Deanna Kemp, CSRM, Centre Director (Chair); 
Professor John Owen, CSRM and resettlement specialist; and Rhonda Gwale, Senior 
Lecturer, PNG University of Technology.23 Ms Gwale’s role focuses on observing meetings in 
the national capital, and peer reviewing report drafts.  
The Panel primarily reports to the Local Resettlement Committee (“LRC”). Observer reports 
are due quarterly and are tabled at LRC meetings. The Panel has agreed to produce an 
annual public report. These reports are intended to document where progress is being 
made and to identify critical issues that arise throughout the process. In each annual report, 
the Panel is required to reflect and comment on the opinions provided in the 2015 Third 
Party Review report, which should be read in conjunction with this annual report. The PJV is 
responsible for covering the full costs associated with the Panel’s engagement.  
                                                     
22 Kemp, D. and J.R. Owen (2015) Third Party Review of the Barrick/Porgera Joint Venture Off-lease 
Resettlement Pilot: Operating context and opinion on suitability. Centre for Social Responsibility in Mining 
(CSRM), The University of Queensland: Brisbane. See https://www.csrm.uq.edu.au/publications/a-third-
party-review-of-the-barrick-porgera-joint-venture-off-lease-resettlement-pilot-operating-context-and-
opinion-on-suitability. 
23 Following an extensive search for a national representative, Ms Gwale was appointed in February 2017. 
  
Appendix 3  
Panel opinion on design elements 
This table lists the design elements as defined by the pilot project’s resettlement framework 
and Panel observations about progress made against those parameters. The Panel accepts 
that the design parameters for this pilot are highly complex and are genuinely difficult for all 
of the stakeholders involved. 
Panel observations of pilot project design elements 
Design elements Panel observation 
Supporting households to 
identify and move into a 
settlement off the lease area. 
The basis on which PJV will be able to offer support is still 
being determined. Numbers of eligible households have 
not yet been confirmed. While the land identification has 
commenced, the process for acquiring land has not been 
clarified.  
Shared responsibility 
between government, 
company and landowners. 
While some progress has been made towards agreeing 
the roles, resources and responsibilities between these 
parties, this has not been formally agreed between the 
parties. 
Replacement land with 
residential plots and areas 
for small-scale agriculture. 
Parties agree that replacement land is critical. Discussions 
within the LRC and CRCs have progressed. Several 
potential areas had been identified, and at the time of 
writing were being examined for suitability. The parties 
understand that replacement land must be suitable for 
small-scale agriculture but have not, calculated the land 
area required to support this activity. 
A livelihood restoration and 
improvement component. 
Discussions about livelihoods have not progressed since 
the last monitoring period. It was expected that livelihood 
studies would commence following the analysis of the 
household survey data. Challenges with the household 
survey data set have delayed progress in other areas of 
the project.  
Provisions for housing, 
physical infrastructure and 
social services. 
The PJV has identified a potential pathway for seeking 
financial and other support from the government for 
social infrastructure and related resources. The PJV 
submitted documentation to the government to gain 
clarity on this matter.  
  
Moving households as a 
group rather than on an 
individual basis. 
PJV has developed their framework based on this 
principle. It is a principle that is of high importance to LRC 
and CRC members. The pilot has identified impacted 
households by geographic area, rather than by clan or 
family connection. This continues to be raised in LRC and 
CRC meetings as a practical concern. 
Including household heads in 
the negotiation process, as 
well as agents. 
The PJV’s project team has continued to negotiate with 
the LRC about the pilot. Progress has been made in this 
monitoring period to establish and begin negotiations 
with the two CRCs. The PJV maintains that, as the project 
progresses, it will engage through with household heads. 
The PJV has stated a preference for household level 
agreements as a means to ensuring households receive 
their entitlements.  
Broad-based engagement 
that includes a diverse group 
of stakeholders. 
The project team has established a strong and disciplined 
practice around community-level awareness. This 
awareness takes place at LRC and CRC meetings, and at 
regular family cluster meetings. These activities are 
supported by a Resettlement Stakeholder Engagement 
and Communication Plan. 
Developing a comprehensive 
social monitoring program. 
The PJV has purchased a commercial software package 
that it maintains will allow it to better integrate its 
existing records with its GIS systems. The software 
package is now in active use. How the package will be 
used for monitoring of the pilot program is in the process 
of being determined. 
Improvements to systems 
and knowledge management 
systems. 
Continued improvements to systems during this 
monitoring period. Studies are gradually being stored, 
and improvements in record-keeping were observed. 
Support for vulnerable 
persons. 
A vulnerability framework has been drafted. One of the 
objectives of the household survey was to identify 
numbers and types of vulnerable persons. This analysis 
has not been completed due to challenges with the 
household survey data. 
 
As with the previous monitoring period, the Panel notes that the PJV pilot project team is 
actively tracking progress against defined tasks in a detailed project Gantt chart. As so many 
components are dependent on progress in other areas, the ordering of tasks is not 
straightforward, and it is therefore difficult to determine levels of progress overall.   
  
Appendix 4 
Panel opinion on progress 
In each annual monitoring report, the Panel is required to offer an opinion on progress based on do-ability and defensibility. The table below 
contains the initial set of opinions provided by CSRM in the 2015 report with commentary from the Panel in 2017. The right column offers 
commentary for the current reporting period.  
 
Panel opinion: 2015, 2017 and 2018 
Opinion from Third Party Review (2015) Additional Panel commentary (2017) Further Panel commentary (2018) 
1. The progressive off-lease resettlement 
pilot at Porgera is being planned in a 
context of weak governance, low 
resourcing and limited capacity. 
Resourcing and capacity issues are present 
among all stakeholders. Many 
stakeholders expect progress to occur 
immediately and for the project to move 
at a rapid pace thereafter. The challenges 
associated with proceeding under these 
circumstances, where critical 
dependencies are yet to be defined, 
should not be under-estimated by the PJV, 
the government or the community.  
The complexities identified by the Panel 
in 2015 are still present.  
Critical dependencies are being 
identified by PJV as they develop their 
internal project management records. 
The Panel has not been in a position to 
establish what critical dependencies exist 
for landowners, LRC committee 
members or the key government 
departments. This will need to be 
prioritised by the PJV if the government 
and other stakeholders are expected to 
assume ‘shared responsibility’ for the 
pilot’s success and failures. 
No change to this opinion – the 
complexities identified by the Panel are 
still present.  
Critical dependencies relating to 
government budgeting cycles have been 
clarified through the Porgera NRC 
process. The limitations associated with 
not achieving clarity and agreement on 
the survey data – and the effect this has 
had on the pilot’s progress – has been 
discussed across the various committees.  
  
2.  Under this proposal, responsibility for off-
lease resettlement will be shared between 
the government, company and 
community. What that means for each of 
the stakeholders involved in this process is 
not yet clear. What is clear is that once 
people are no longer residing on the lease 
area, the balance of responsibility will shift 
from the company to other parties. Under 
these circumstances, the shared 
responsibility model must acknowledge 
that not all responsibilities can be shared. 
Responsibilities that are particular to 
specific actors, agencies and specific 
stages of the planning and 
implementation process need to be 
defined. For shared responsibility model 
to be considered suitable, parties must: 
a. clarify the nature and timing of 
responsibilities that are to be shared 
between the state and the 
developer as the two primary duty 
bearers 
b. clarify the resources required for the 
life of the resettlement project, 
No change on this opinion.  
As above, more detailed information 
about the basic design elements need to 
be confirmed and presented by the PJV 
before it can expect other parties to 
explore areas of shared responsibility.  
No change to this opinion – what shared 
responsibility means for each of the 
stakeholders involved is not yet clear. 
The PJV has made efforts to clarify 
shared responsibilities in the areas of 
land identification and project 
infrastructure. 
  
including how these resources will 
be secured following mine closure 
c. develop an engagement plan to 
incorporate landowning 
communities and other directly 
affected parties into the shared 
responsibility model. 
3.  For the shared responsibility approach to 
achieve its stated intent and be accepted 
by all parties, there must be an element of 
joint decision making. Parties should 
commit to a joint decision-making process 
where no single party has ultimate power 
of veto; that is, no party can decide 
unilaterally whether to proceed or 
abandon the pilot. If there are limitations 
that must be taken into account (e.g. 
budget and timing constraints etc.), these 
must be disclosed in good faith so that 
parties are able to make decisions with 
complete information. 
Decision-making on key design criteria is 
evolving.  
Information gaps (i.e. eligibility, 
vulnerability, government budget 
planning cycles, etc.) in the design phase, 
and the capability of the team to fill 
these information gaps are the main 
limiting factors. 
No change to this opinion – decision-
making on key design criteria continues 
to evolve.  
The project team has made efforts to 
close information gaps.  
4. There is a consensus on the need to 
relieve pressure on the mining lease. At 
this stage, however, there appears to be 
limited understanding at the community-
Progress has been made during the 
monitoring period to build a working 
understanding with LRC members about 
No change to this opinion – progress has 
been made in explaining the project 
rationale across the committees. That 
said, it is important that the team revisit 
  
level of what off-lease resettlement will 
involve. One concern is that local demand 
for resettlement is being driven by the 
perception of ‘benefit’ (i.e. a resettlement 
package) rather than an understanding of 
the resettlement in its entirety. Assessing 
community-level understanding and 
testing the demand for off-lease 
resettlement is a suitable objective for this 
pilot. This includes: 
d. discussion that moves beyond the 
drivers for resettlement, to a 
discussion that examines the full 
scope of the pilot project  
e. discussion on key elements: 
i. proposed resettlement package 
(including how second 
generation landowners and 
short-term non-land owners will 
be treated under the eligibility 
criteria) 
ii. identification of destination 
lands and land tenure options 
iii. the physical relocation process 
itself 
the difference between relocation and 
resettlement.  
In the context of a 30 year pattern of on-
lease relocation, and continuing 
emergency on-lease relocations, it will 
be important to revisit key concepts on a 
regular basis. It is also necessary to 
extend the discussion to other key 
concepts, such as ‘vulnerability’. Before 
the PJV can reliably test local 
commitment and willingness to resettle 
off the lease area, all of the design 
components must be explored in a 
comprehensive manner.  
key concepts with committee members 
on a regular basis.  
  
iv. approach to livelihood 
restoration  
v. securing vacant possession of 
the lease areas 
vi. associated security 
considerations. 
5. For the pilot to be considered suitable, 
Barrick PJV would need to further invest in 
preparatory and planning work. To move 
the pilot from concept stage to a draft 
plan that stakeholders can consider and 
engage with, several key elements will 
need clarification and development. These 
are:  
a. A due diligence process on 
replacement land. Securing land is a 
critical challenge for all parties 
involved. Without destination land, 
the pilot cannot proceed. In terms of 
suitability, a due diligence process 
would need to consider the full 
spectrum of social risks and benefits 
that would accrue to both 
resettlement and receiving 
communities. 
Following a year of observation, the 
Panel has refined its opinion on this 
point.  
The Panel takes the view that the pilot is 
in the design phase. The parties are not 
in a position to develop an 
implementation plan. The Panel 
maintains that PJV needs to invest in 
further preparatory work to better 
define the key design parameters. These 
are the parameters that project affected 
people are expected to agree upon.  
No change to this opinion – the pilot 
team is in the process of formulating a 
RAP. The team is also in the process of 
defining the parameters of key design 
elements. 
  
b. A detailed livelihood restoration 
strategy. Before developing the 
strategy, PJV will need to 
understand what level of income is 
generated by current household 
livelihood activities. If households 
agree to resettle, livelihood activities 
and income levels in the 
resettlement location must be 
attractive enough to prevent settlers 
from moving back on to the lease. 
Moreover, the suitability of the 
resettlement pilot will be contingent 
on ensuring that resettled families 
are food secure, throughout the 
physical relocation and post-
relocation phases of the 
resettlement. 
c. Conflict and security assessment. 
Violent conflict and tribal warfare 
are a real and present danger for 
people living within the Porgera 
Valley. The degree to which different 
dimensions of resettlement have 
potential to incite conflict has not 
yet been explored. 
  
6. Given that the pilot is at a concept stage, 
the analysis of risks and potential harms 
associated with the resettlement 
proposition have not been fully examined. 
Until the social risks of planning and 
implementation are better understood, 
the ‘suitability’ in terms of social and 
human rights risk cannot be determined. 
Over and above the risk areas noted 
above, the project must also consider: 
a. The impacts and opportunities of 
the project from a gender 
perspective. As it stands, the pilot 
framework does not consider how 
resettlement activities will intersect 
with gender issues in the 
community. Barrick PJV should 
incorporate lessons from the recent 
Remedy Framework process, the 
women’s empowerment stream of 
the Community Development Unit, 
and prior studies that have 
documented the gender dimensions 
of mine-related impacts.  
b. How vulnerable persons will be 
identified and supported through 
Some progress has been made during 
the monitoring period to identify 
resettlement risks.  
This includes understanding what some 
of the resettlement risks look like from 
the perspective of members of the LRC. 
The Panel regards these efforts as 
positive and expects PJV to invest in 
additional workshops so that these risks 
can be examined in further detail. The 
development of a vulnerability 
framework is a priority area, and in the 
context of the Remedy Framework, 
greater attention will need to be given to 
the gender dimensions of the 
resettlement pilot, including risks to 
women and girls. 
No change to this opinion – progress has 
been made in some areas (e.g. human 
right risks). Other risk types are yet to be 
examined.  
  
the planning, implementation, and 
post-relocation phases of the pilot. 
There are vulnerable people residing 
within and outside of the SML. 
These people will require special 
consideration from Barrick PJV and 
the government to ensure that they 
are not further disadvantaged by the 
resettlement process. A vulnerability 
framework would need to be 
defined for the pilot to be 
considered suitable. 
7. It is estimated that more than half of the 
population residing in the pilot 
communities are ‘short-term non-
landowners’. Under the current pilot 
framework, short-term non-landowners 
are not eligible for a resettlement 
package. It is our opinion that: 
a. This position is not defensible from 
the vantage point of the 
international standards. The 
eligibility criteria and entitlements 
package needs to reflect the 
duration of time residents have lived 
No change to this opinion.  
The Panel continues to see the approach 
to short-term, non-landowners as an 
important consideration in ensuring that 
the pilot project is defensible.  
No change to this opinion insofar as the 
Panel continues to see the approach to 
short-term, non-landowners as an 
important consideration.  
The pilot project team has, however, 
made some progress in terms of defining 
the proportion of non-landowners 
residing on the lease. Based on initial 
findings from the household survey data, 
the proportion appears to be less than 
first anticipated.  
  
in the area, the extent to which their 
livelihoods are tied to their place of 
residence, and whether other social 
and economic entitlements will be 
disrupted by relocation.  
b. The framework needs to further 
explain how Barrick PJV will manage 
the displacement of short-term non-
landowners if they are not 
considered as eligible persons. 
Without strong social and economic 
incentives, there is a risk that short-
term non-landowners will return to 
the lease area. Defining the risk of 
return is an essential element of the 
project. 
8. The knowledge and information systems 
are inadequate and do not form a suitable 
basis for the pilot project. Genealogy and 
census data held by the company are out 
of date and incomplete. This presents a 
major barrier in terms of determining how 
many people will need to be resettled, and 
ensuring that resettlement packages are 
allocated to the right people. Without 
accurate information about how many 
Efforts have been made during the 
monitoring period to improve knowledge 
and information systems.  
New social management software will be 
installed at the site with the intent of 
linking community relations records with 
the site’s cadastral software package. At 
the end of the next monitoring period, 
the Panel will be in a position to report 
No change to this opinion – the project 
team has continued their efforts to 
improve knowledge and information 
systems. 
  
households will be eligible for 
resettlement, neither PJV or the 
government will be in a position to 
effectively determine program and 
servicing costs.  
on systems for data collection, recording 
and analysis, and the extent to which 
these are being actively utilised by the 
pilot.  
9. Resettlement requires specialist skill sets, 
with dedicated teams and resources. 
Brownfield resettlements are known to be 
both more expensive and difficult than 
greenfield cases. This is without taking 
into consideration the complex myriad of 
factors that are present in Porgera. There 
is a need to significantly extend the level 
of resourcing at the operational level even 
if the pilot is constructed in the most 
commitment-minimal way – such that the 
first task is to ‘test’ whether stakeholders 
are prepared to accept both the risks and 
benefits of the proposed resettlement. 
No change to this opinion.  
While the size of pilot project team has 
increased since the 2015 report, in the 
Panel’s view, the current level of skills 
and resourcing available to the project 
are incommensurate with the complexity 
of the task and the level of risk. 
No change to this opinion – the current 
level of resourcing available to the 
project is incommensurate with the 
complexity of the task and the level of 
risk involved. 
The Panel is seeking clarity from the PJV 
as to the resourcing available to support 
the resettlement process, after people 
move off the lease area. 
10. While the pilot is being planned and 
implemented, the remaining communities 
on the lease will still be exposed to the 
current set of issues and risks associated 
with living on the lease. These issues 
should not be deferred or made 
No change to this opinion.  
Issues surrounding the Yarik emergency 
relocation are documented in this 
report, and the Panel has noted that 
these emergencies will continue to put 
No change to this opinion – issues 
surrounding the Yarik emergency 
relocation are still present. 
  
contingent on the success of the pilot. For 
the pilot to be suitable in this context, 
Barrick PJV would need to demonstrate 
that remaining settlements would not be 
de-prioritised as a function of a major 
project coming on stream. 
pressure on the pilot project to make 
progress.  
11. The proposal is for a brownfield 
resettlement with 27 years of 
accumulated legacy. Part of this legacy is 
that PJV has continued to relocate 
individual households with few controls 
over the final destination of families or 
monitoring to track or learn from the 
exercise. The PJV has indicated that it will 
only proceed with future resettlements if 
the pilot activities prove to be successful. 
For the pilot project to be considered 
suitable, the PJV will need to lead the 
establishment of a world-class monitoring, 
evaluation and review process with 
regular and transparent reporting on 
progress, including against agreed 
‘success’ indicators.  
No change to this opinion. No change to this opinion – legacy issues 
continue to challenge the pilot project 
team. 
The Panel notes that as part of the 
development of the RAP document, the 
project team have drafted a set of 
‘success’ indicators. The PJV has stated 
its intent to track these indicators over 
time. The project team is yet to 
formulate a monitoring program (e.g. 
with methods to support the collection 
of comparable data over time). 
 
